

SPRINT 1

The screenshot displays the Jira Software interface for the 'IBM IOT' project. The left sidebar shows navigation options under 'PLANNING' (Roadmap, Backlog, Board) and 'DEVELOPMENT' (Code). The main area shows the 'Backlog' view for the 'IBM IOT' project. A banner at the top asks if the team needs more from Jira. The backlog is organized into two sprints:

- Sprint 1 (28 Oct - 1 Nov, 4 issues):** All issues are marked as 'DONE'.
- Sprint 2 (2 Nov - 6 Nov, 5 issues):** Issues II-5 and II-6 are marked as 'DONE'.

Each issue is a user story with a description and a status indicator. The interface includes a search bar, filters, and a 'Create' button. The bottom of the screen shows a Windows taskbar with various application icons and system information.

Sprint	Issue ID	Description	Status
Sprint 1 (28 Oct - 1 Nov)	II-1	As a user, I can register for the application by entering my email, and password, and confirming user password.	DONE
	II-2	As a user, I can sign up by giving the details.	DONE
	II-3	As a user, I can register for the application	DONE
	II-4	As a user, I can log into the application by entering email & password.	DONE
Sprint 2 (2 Nov - 6 Nov)	II-5	As a user, I need to be able to view the functions that I can perform.	DONE
	II-6	As a user, I should be able to add medicine names	DONE